
CA - PMM

What is Driving This Need?

Safety improvement.

Won't know if software is effective for Caltrans use.

Risk to the Organization if This Work is Not Done:

Evaluation of software for ongoing use by Caltrans.

Description

Brief description of the proposed project:

High Level Capabilities Needed:

Caltrans will utilize a research contract with the University of North Carolina to pull California data from the Transportation System Network databases into 

Safety Analyst software in order to analyze and evaluate the software for ways to adopt safety improvement countermeasures using California data.

Need Statement

Concept Statement

Project Name: Safety Analyst Software

OCIO Project #:

Department:

Revision Date:

 

Department of Transportation (Caltrans)

10/12/10
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Concept Statement

Project Name: Safety Analyst Software

OCIO Project #:

Department:

Revision Date:

 

Department of Transportation (Caltrans)

10/12/10

Cost Savings (describe how cost will be reduced):

TBD.

Benefit Statement

TBD.

Intangible Benefits

Process Improvements (describe the nature of the process improvement):

TBD

Other Intangible Benefits:

TBD

Revenue Generation (describe how revenue will be generated):

Tangible Benefits
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OCIO Project #:

Department:

Revision Date:
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10/12/10

Yes

Yes

Yes

Entity:

Action Required“No” Responses 

Business Plan

Strategic Plan

Nature of Impact to Other Entities

Enterprise Architecture

Rationale

Cost Avoidance (describe the cost and how avoided):

TBD.

Improved Services:

Consistency

TBD.

Impact to Other Entities

Risk Avoidance (describe the risk and how avoided):

TBD.

Describe the nature of the impact:
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Project Name: Safety Analyst Software

OCIO Project #:

Department:

Revision Date:

 

Department of Transportation (Caltrans)

10/12/10

Entity:

Entity:

Entity:

Describe the nature of the impact:

Describe the nature of the impact:

None.

Describe the nature of the impact:
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Project Name: Safety Analyst Software
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Revision Date:
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$50,000 to $500,000

to ROM Cost:

TBD.

Solution Alternatives

ROM Cost:

Alternative 2:

Alternative 1:

Technical Considerations for Alternative 1:

Alternative 3:

Note:  high end of range must not exceed 200% of low end of range

Note:  high end of range must not exceed 200% of low end of range

Technical Considerations for Alternative 2:

Test a TSN data pull into Safety Analyst, resulting in an evaluation of the software using California data.
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to 

$0 - $500,000

$0 - $0

$0 - $0

1

2

3

4

ROM Cost Risk

ROM Cost: Note:  high end of range must not exceed 200% of low end of range

Alternative 2

ROM Cost

 Recommendation

Alternative 3 ROM Cost Risk

Conclusions:

Risk

Technical Considerations for Alternative 3:

Comparison:
Alternative 1
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OCIO Project #:
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Revision Date:
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Architecture

Technology

Implementation

M & O Support

Years / yearsAnticipated Length of Contract:

Recommendation:

extensions for

Open Procurement? Delegated Procurement?      Yes.

Scope of Contract

System Business Hours: (e.g., 24x7, 9am-5pm) : To Be Determined in the Feasibility Study

Number of Procurements: Procurement Approach:    (consult with OSI Procurement Center)

System Complexity: 

Num. of New Databases:

Interfaces: 

Num. of Sites:

Concept Approach (if known)

Mainframe Client Server Web Based

New New to Staff In-House Experience

Central Site Phased Roll-out

Contractor Data Center Project Returned to Sponsor

Development Implementation M & O Other:
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